COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2017

ESTI MATE SUMVARY 15: 39: 56
CONTI D C20840 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20840- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TI VE ALLOW 70 WORK DAYS
SH 6 EAST OF STERLI NG PERCENT TI ME: 98. 57 ORI G TI VE ALLOW 70 WORK DAYS
PROJECT NO STAO06A- 057
SH 6 EAST OF STERLI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 12/ 20/ 2017 DATE TI ME STARTED 08/ 14/ 2017
6215 CLEAR CREEK PARKWAY DATE LET 04/ 06/ 2017 DATE WORK BEGAN 08/ 14/ 2017
DATE AWARDED 04/ 18/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 03/ 2017 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 08/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,300, 402. 79 PARTI Ol PATI NG $ 8,296, 417. 09 $ 1,001, 801. 74
AWARD PRQIECT AMT: $ 7,860, 100. 56 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 95% TOTAL EARNI NGS 8,296, 417. 09 1,001, 801. 74
FUNDS AVAI LABLE: $ 3,985. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 296, 417. 09 1,001, 801. 74
TOTAL CLAI VB $ 0.00 RETAI NAGE -117,901. 51 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8,178, 515. 58 1,001, 801. 74
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,178, 515. 58 1,001, 801. 74
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,001, 801. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20840-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STAOOBA- 057 ESTI MATE NO 0004 15: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00023 Renoval of Enbankment Protector Type 3 5. 000 4. 000
EACH 1. 000 950. 00
950. 00000 5. 000 4, 750. 00
0010 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0015 203-01500 Bl adi ng 112. 000 72.000
HOUR 40. 000 5, 800. 00
145. 00000 112. 000 16, 240. 00
0020 208-00002 Erosion Log Type 1 (12 Inch) 240. 000 240. 000
LF 0. 000 0. 00
5. 50000 240. 000 1, 320. 00
0025 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0.00
5. 25000 0. 000 0. 00
0030 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 76. 000 0. 000
HOUR 76. 000 3, 040. 00
40. 00000 76. 000 3, 040. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0045 208- 00207 Erosi on Control Management 3. 000 3. 000
DAY 0. 000 0.00
510. 00000 3. 000 1, 530. 00
0050 210- 00011 *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 4.000 1, 040. 00
260. 00000 4.000 1, 040. 00
0055 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 2.000 4, 200. 00

2,100. 00000 2.000 4, 200. 00



CONTI D: C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20840-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STAQ06A- 057 ESTI MATE NO. 0004 15: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 Soi | Condi tioning 2. 000 0. 000
ACRE 2.000 2, 200. 00
1, 100. 00000 2. 000 2,200. 00
0065 213-00002 Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 100. 00000 0. 000 0. 00
0068 213-00012 Spray-on Ml ch Bl anket 2.000 0. 000
ACRE 2. 000 8, 480. 00
4, 240. 00000 2. 000 8, 480. 00
0070 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
10. 50000 0. 000 0. 00
0073 216- 00201 Soi|l Reten Blanket (S-CQ(BioD d 1) 1) 204. 000 0. 000
Sy 204. 000 532. 44
2.61000 204. 000 532. 44
0075 304- 07009 Aggregate Base Course (O ass 7) (Special) 0. 000 0. 000
TON 0. 000 0. 00
23. 75000 0. 000 0. 00
0080 310-00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 294, 027. 000 292, 812. 000
8-12"
( ) SY 1, 215. 000 2,308.50
1. 90000 294, 027. 000 558, 651. 30
0085 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 13. 860 0. 000
TON 13. 860 2,286.90
165. 00000 13. 860 2,286.90
0090 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 77, 886. 440 73,911. 470
TON 3,974.970 321,972.57
81. 00000 77, 886. 440 6, 308, 801. 64
0095 411-10255 Enul sified Asphalt (SlIow Setting) 11, 500. 000 11, 500. 000
GAL 0. 000 0. 00
2. 63000 11, 500. 000 30, 245. 00
0100 506-00210 Riprap (9 Inch) 13. 420 0. 000
TON 13. 420 3,489. 20
260. 00000 13. 420 3,489. 20



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20840-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STAOO6A- 057 ESTI MATE NO 0004 15: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 609-60011  Curb Type 6 (Section M 2, 815. 000 0. 000
LF 2,815. 000 25, 335. 00
9. 00000 2,815. 000 25, 335. 00
0110 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 248. 000 89. 000
EACH 159. 000 21, 465. 00
135. 00000 248. 000 33, 480. 00
0115 612-00102  *Delineator (Drivable Concrete Installation) (Type I1) 39. 000 0. 000
EACH 39. 000 5, 460. 00
140. 00000 39. 000 5, 460. 00
0120 612-00103  *Delineator (Drivable Concrete Installation) (Type Il1) 26. 000 2.000
EACH 24.000 3, 480. 00
145. 00000 26. 000 3,770. 00
0125 614-80385 Runble Strip 119, 280. 000 0. 000
LF 119, 280. 000 9, 542. 40
0. 08000 119, 280. 000 9, 542. 40
0130 615- 00030 Enbanknent Protector Type 3 5. 000 0. 000
EACH 5. 000 2,250. 00
450. 00000 5. 000 2,250. 00
0135 624-20012 12 Inch Drainage Pipe (O ass 0) 113. 000 0. 000
LF 113. 000 5,424.00
48. 00000 113. 000 5,424.00
0140 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 100 1, 800. 00
18, 000. 00000 1. 000 18, 000. 00
0145 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
245, 582. 00000 1. 000 245, 582. 00
0150 626-01104 Public Information Services (Tier V) 1. 000 0. 900
LS 0. 100 450. 00
4,500. 00000 1. 000 4,500. 00
0155 627-00008 Modi fied Epoxy Paverment Marking 777.000 0. 000
GAL 777.000 57, 498. 00
74. 00000 777.000 57, 498. 00



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20840- BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STAO06A- 057 ESTI MATE NO 0004 15: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 627-00013 Pavenent Marking Paint (H gh Build) 2, 549. 000 2,425. 000
GAL 124. 000 4,464. 00
36. 00000 2,549. 000 91, 764. 00
0165 627-00070 Pref orned Ther nopl astic Pavenent Marki ng 494. 000 0. 000
SF 494. 000 6, 669. 00
13. 50000 494. 000 6, 669. 00
0170 629-01210 Adj ust Monunent Box 2.000 0. 000
EACH 2.000 1, 600. 00
800. 00000 2.000 1, 600. 00
0175 630-00000 *Fl aggi ng 4,387.000 3, 894. 500
HOUR 492. 500 12, 066. 25
24. 50000 4,387.000 107, 481. 50
0180 630-00001 *Pilot Car Qperation 898. 000 770. 500
HOUR 127.500 7,650. 00
60. 00000 898. 000 53, 880. 00
0185 630-00007  *Traffic Control Inspection 36. 000 23.000
DAY 13. 000 2,340. 00
180. 00000 36. 000 6, 480. 00
0190 630-00012  *Traffic Control Management 83. 000 64. 000
DAY 19. 000 17, 100. 00
900. 00000 83. 000 74, 700. 00
0195 630-80341  *Construction Traffic Sign (Panel Size A) 71. 000 63. 900
EACH 0. 000 0. 00
74. 00000 63. 900 4,728. 60
0200 630-80342  *Construction Traffic Sign (Panel Size B) 76. 000 68. 400
EACH 0. 000 0. 00
98. 00000 68. 400 6, 703. 20
0203 630-80350 Vert Panel 20. 000 18. 000
EACH 0. 000 0.00
35. 00000 18. 000 630. 00
0205 630- 80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 000 0. 00
3, 500. 00000 3. 600 12, 600. 00



CONTI D C20840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20840-BI D ESTI MATE RUN 12/ 21/ 2017
PRQIECT: STAO06A- 057 ESTI MATE NO 0004 15: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0208 630- 80358 Fl ash Arrow Panel (C Ty) 1. 000 0. 900
EACH 0. 000 0. 00
750. 00000 0. 900 675. 00
0210 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0213 630-80367 Port Traf Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
1, 600. 00000 1. 800 2,880. 00
0215 630- 80380 *Traffic Cone 220. 000 198. 000
EACH 0. 000 0. 00
10. 50000 198. 000 2,079. 00
0220 630-80401 *Del i neator (Type |) (Tenporary) 295. 000 265. 500
EACH 0. 000 0. 00
21. 00000 265. 500 5,575.50
0225 630- 80520 Mobi | e Pavenent Marking Zone 3.000 0. 000
DAY 3. 000 6, 600. 00
2,200. 00000 3. 000 6, 600. 00
0228 630- 85041 Mobi | e Attenuat or 11. 000 2.000
DAY 9. 000 4, 635. 00
515. 00000 11. 000 5, 665. 00
0230 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70012 F/ A Asphal t Pavenent |ncentive 314, 796. 170 0. 000
FA 314, 796. 170 314, 796. 17
1. 00000 314, 796. 170 314, 796. 17
0245 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20840-BI D ESTI MATE RUN 12/ 21/ 2017
PRQJECT: STAOO6A- 057 ESTI MATE NO 0004 15: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 700- 70018 F/ A Roadway Snoot hness | ncentive 124, 030. 720 0. 000
FA 124, 030. 720 124, 030. 72
1. 00000 124, 030. 720 124, 030. 72
0255 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 59, 835. 000 50, 785. 930
FA 9, 049. 070 9, 049. 07
1. 00000 59, 835. 000 59, 835. 00
0260 700- 70023 F/ A On- The-Job Trai nee 1, 862. 000 599. 000
FA 1, 263. 000 1, 263. 00
1. 00000 1, 862. 000 1, 862. 00
0265 700-70220 F/ A Phone Service 534.520 0. 000
F A 534. 520 534.52
1. 00000 534.520 534.52
0270 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 8,253,402.79% 1,001,801.74$% 8,249, 417.09
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0280 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0285 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
CAT 0400 CURRENT AMI  $ 47,000. 00 $ 0.00% 47, 000. 00
PRQIECT TOTAL CURRENT AMI $ 8,300,402.79% 1,001,801.74% 8,296,417.09




